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Launch Operations Master Schedule
LRD: NET August 31, 2006

Status As Of: August 11, 2006

2006

July August September

ACTIVITY DESCRIPTION
IT EM

NO.

STEREO Mission Reviews

Bag Both Observatories and Move to the HPF1

Propulsion Leak Testing and Weighing2

Propellant Loading, Valve Leak Test, Safing of 3

S/C A Service Valve Leak Investigation and FRB 4

Propellant Tank Pressurization5

Boeing 2nd Stage Leak Testing Activities6

Stack Spin Balance Test, Final Weigh and 7

Mate With Third Stage/Install in Transport Can8

T-9 Transport to Pad and S/C RF Testing9

T-8 S/C Functional Testing10
Contingency Day11

T-7 S/C Launch Rehearsal12

T-6 Flight Program Verification and Power On 13
T-5 Boeing Ordnance Installation and Hook Up14
S/C Arm Plug Installation and Fairing Preps15

T-4 Fairing Installation16
T-4 (Cont.) Complete Fairing Installation17

Contingency Day18

T-3 Fairing Finaling and S/C Instrument Testing19
T-2 2nd Stage Propellant Loading20

T-1 Beacon, Range Safety, Class A Ordnance21
T-0 Delta/Terminal Countdown (Launch 22
STEREO Launch Window (8/20 - 9/4)23

8/18

LSRR

8/28

FRR

8/29 - LMCM and MDR (Mission Dress Rehearsal)

8/30

LRR

7/7 7/10

7/8 7/12

7/13

7/14 7/21

7/24

7/25 8/5

8/7 8/14

8/15 8/17

8/18

8/19

8/20

8/21

8/22

8/23

8/24

8/25

8/26

8/27

8/28

8/29

8/30

8/31

8/20 9/4


